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E P A ' RST TDD#: 02-02-10-0023

, Technical Direction Document . Amendment#:A
U.S. EPA Region Il Duane Marine Contract: 68-W-00-113
290 Broadway o Weston Solutions; Inc.

New York, NY 10007 »
TDD - Signed by Donna Johnson/R2/USEPA/US on 01/29/2003 03:52:18 PM, according to /USEPA/US

Purpose: TDD Initiation : Period: Option Period 2
Priority: High Start Date:10/29/2002
. Completion Date:07/31/2003
Project/Site Name: Duane Marine WorkArea: I1.A CERCLA ASSESSMENT ACTIVITIES
Project Address: 26 Washington St Activity: Removal Site Assessments
County: Middlesex Work Area Code: 03
City, State Zip: Perth Amboy, NJ _ Activity Code: RS

§SID: 20 CERCLIS:

Authorized TDD Ceiling: R - e R, X ]

Previous Action o $0.00 200.0
This Action: %000 100.0
o o New ﬁt”aT. ) ' $0.00 300.0

Description of Work:
. The TDD is amended to add 100 hours and extend the completlon date to 7/31/03 for RST to validate the
soil samples-collected for PCB, TAL, and CN analyses."

Accounting and Appropriation Information

" SFO:
» Line o]
i 50.00
Task Monitor Sectiori
I
Task Monitor: Cosentino Date: 01/28/2003
Project Officer Section - Signed by Lisa Guarneiri/R2/USEPA/US on 01/28/2003 08:29:17 AM, according t(
Project Offlcer Llsa Guarnem Date: 01/28/2003
Contracting Offi : -by Donna Johnson/R2/USEP/
‘ Contractmg Offlcer- Donna Johnson Date: 01/29/2003
02.02-10:0023 - A Duane Marine - 01/30/2003 10






